COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 20/ 2015

ESTI MATE SUMVARY 09: 11: 39
CONTI D C20245S ESTI MATE NO 0001 PROG SPEC YR 2005
PO\ 20245S- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 18.0  DAYS TI VE ALLOW 20 CALENDAR DAYS
|-225, Sixth Avenue to I-70 PERCENT TIME:  90. 00 ORI G TI VE ALLOW 20 CALENDAR DAYS
PROJECT NO ER2254- 087
PR | - 225 FLOOD REPAI R
NAME OF ROAD:
PRQJIECT COUNTI ES: ADAMVB, REG ON 1 ARAPAHCE, REG ON 1
CONTRACTOR:
K. E.C.1. COLORADO | NCORPORATED PAY PERI OD ENDI NG 08/ 20/ 2015 DATE TI ME STARTED 07/ 06/ 2015
5750 W Al RPORT ROAD DATE LET 05/ 20/ 2015 DATE WORK BEGAN 07/ 06/ 2015
DATE AWARDED 06/ 23/ 2015 DATE TI ME STOPPED 07/ 28/ 2015
DATE CONTRACT EXECUTED 06/ 25/ 2015 DATE ACCEPTED 07/ 28/ 2015
SEDALI A CcO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 07/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 470, 020. 00 PARTI CI PATI NG $ 470, 020. 00 $ 470, 020. 00
AWARD PRQJECT AMT: $ 499, 772. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 470, 020. 00 470, 020. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 470, 020. 00 470, 020. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,496.58 -7,496.58
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 462, 523. 42 462, 523. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 462, 523. 42 462, 523. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 462, 523. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20245S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20245S-BI D ESTI MATE RUN 08/ 20/ 2015
PRQJECT: ER2254- 087 ESTI MATE NO 0001 09: 11: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0010 208- 00050 StormDrain Inlet Protection 39. 000 0. 000
EACH 39. 000 8, 580. 00
220. 00000 39. 000 8, 580. 00
0015 208-00106 Sweepi ng (Sedi nent Renoval) 10. 000 0. 000
HOUR 10. 000 1, 100. 00
110. 00000 10. 000 1, 100. 00
0020 208- 00205 Erosi on Control Supervisor 30. 000 0. 000
HOUR 30. 000 2,400. 00
80. 00000 30. 000 2,400. 00
0025 412- 14000 Sawi ng and Seal i ng Concrete Pavenment Joints 67, 239. 000 0. 000
LF 67, 239. 000 268, 956. 00
4. 00000 67, 239. 000 268, 956. 00
0030 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 1. 000 135, 000. 00
135, 000. 00000 1. 000 135, 000. 00
0035 627-00005 Epoxy Pavenent Mar ki ng 0. 000 0. 000
GAL 0. 000 0. 00
345. 00000 0. 000 0. 00
0040 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0045 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0050 630- 00003 Uni forned Traffic Control 232.500 0. 000
HOUR 232.500 18, 600. 00
80. 00000 232.500 18, 600. 00
0055 630- 00004 Traffic Control Vehicle 2.000 0. 000
EACH 2.000 2,200. 00
1, 100. 00000 2.000 2,200. 00



CONTI D C20245S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20245S-BI D ESTI MATE RUN 08/ 20/ 2015
PRQJECT: ER2254- 087 ESTI MATE NO 0001 09: 11: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
135. 00000 0. 000 0. 00
0065 630-00012 Traffic Control Management 16. 000 0. 000
DAY 16. 000 8, 800. 00
550. 00000 16. 000 8, 800. 00
0070 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 2.000 1, 100. 00
550. 00000 2.000 1, 100. 00
0075 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0080 630-80341 Construction Traffic Sign (Panel Size A 2.000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0085 630- 80342 Construction Traffic Sign (Panel Size B) 23.000 0. 000
EACH 23. 000 1, 840. 00
80. 00000 23. 000 1, 840. 00
0090 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 8. 000 1, 080. 00
135. 00000 8. 000 1, 080. 00
0095 630- 80350 Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0100 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
yPe) EACH 2.000 3, 400. 00
1, 700. 00000 2.000 3, 400. 00
0105 630- 80359 Portabl e Message Sign Panel 35. 000 0. 000
DAY 35. 000 3,500. 00
100. 00000 35. 000 3, 500. 00
0110 630-80380 Traffic Cone 298. 000 0. 000
EACH 298. 000 5, 364. 00
18. 00000 298. 000 5, 364. 00



CONTI D: C20245S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20245S-BI D ESTI MATE RUN 08/ 20/ 2015
PRQIECT: ER2254- 087 ESTI MATE NO 0001 09:11: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630-85041 Mobi | e At'tenuat or 32. 000 0. 000
DAY 32. 000 3, 200. 00
100. 00000 32.000 3, 200. 00
0120 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 626- 01000 Public Info Services 1. 000 0. 000
LS 1. 000 4, 790. 00
4, 790. 00000 1. 000 4,790. 00
CAT 0200 CURRENT AMI $ 470, 020.00 $ 470, 020. 00 $ 470, 020. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0140 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 470, 020.00 $ 470, 020. 00 $ 470, 020. 00



